
SERIES 1 

REVENUES

EXPENDED          

TO-DATE

%

EXPENDED
1 Bond Series 1A May 7, 2009 54,004,963$        

2 Bond Series B (BABS) May 7, 2009 12,000,000$        

3 Bond Series 1C June 23, 2009 70,017,065$        

4 Bond Interest  (Received) 4,038,843$          
5 Subtotal 140,060,871$      $127,988,398 91.38%

ORIGINAL 

BUDGET

REVISED 

BUDGET

EXPENDED          

TO-DATE

%

EXPENDED
9/30/2016

6 Available Program Contingency 3,975,875$              7,942,812$          -$                      0.00%
7 1997 Certificate of Participation 52,206,346$            52,206,346$        52,206,346$        100.00%

9 Other Bond Related Costs 3,230,867$              3,230,867$          3,230,867$          100.00%

10 Victor Valley College Regional Public Safety Training Center

11 Total RPSTC 31,930,956$            31,930,956$        31,930,956$        100.00%

12 Victor Valley College Workforce Development Center - Phase 1
13 Total Workforce Development Center 11,324,985$            11,016,624$        11,016,624$        100.00%

14 Main Campus

15 3,800,000$              3,535,675$          3,535,675$          100.00%

16  - Architectural

17  - Fiber Survey and relocation

18  - Abatement

19  - Construction

20  - DSA Plan Check Fees
21  - Soils Engineering

22 14,400,000$            11,327,136$        11,327,136$        100.00%

23 Design/Build Team

24  - Soils /Engineering
25  - DSA Plan Check Fees

26 6,500,000$              6,500,000$          2,370,339$          36.47%

27  - Architectural

28  - Soils/ Engineering
29  - Construction

30 Main Campus Solar CPV (Bond only) 2,557,322$              3,001,963$          3,001,963$          100.00%

One Stop 19,829$                   19,829$                19,829$                100.00%
 - Architectural

31 Hesperia Site 36,917$                    36,917$                36,917$                100.00%

32 Main Campus Other 10,077,774$            9,311,746$          9,311,747$          

33 2,007,916$              2,007,915$          2,007,915$          100.00%

34   Campus Wide Key Card Access -$                          -$                      -$                      0.00%

35   Energy Projects 1,868,547$              1,765,912$          1,765,912$          100.00%

36 2,833,125$              2,470,092$          2,470,092$          100.00%

37   Campus wide Surveillance system -$                          -$                      -$                      0.00%

38 630,570$                 544,945$             544,945$              100.00%

39 488,405$                 488,405$             488,405$              100.00%

40   Program Consultants 312,755$                 312,755$             312,755$              100.00%

41   Program Manager 1,132,817$              1,132,817$          1,132,817$          100.00%

42   Legal Fees 98,997$                    98,997$                98,997$                100.00%

43   Architectual/Engineering/Testing 348,304$                 348,304$             348,304$              100.00%

44   Other 356,338$                 141,604$             141,604$              100.00%

45 140,060,871$         140,060,871$      127,988,398$      91.38%BOND JJ FUND TOTALS

  Campus Roadway & Parking Lot Improvements

  Gymnasium HVAC Upgrades

Music Building Code Compliance & Renovation

Health Science Building Expansion

Vocational Complex Expansion/Renovation

  Solar Covered Parking

  Campus I.T. Upgrades
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