
INCOME
SERIES 1 

REVENUES

EXPENDED          

TO-DATE

%

EXPENDED
Bond Series 1A May 7, 2009 54,004,963$        

Bond Series B (BABS) May 7, 2009 12,000,000$        

Bond Series 1C June 23, 2009 70,017,065$        

Bond Interest  (Received) 4,110,439$          
Subtotal 140,132,467$     $131,954,037 94.16%

BUDGET/EXPENSE
ORIGINAL 

BUDGET

REVISED 

BUDGET

EXPENDED          

TO-DATE

%

EXPENDED
9/30/2017

Available Program Contingency 3,975,875$              (0)$                        -$                      0.00%
1997 Certificate of Participation 52,206,346$            52,206,346$       52,206,346$        100.00%

Other Bond Related Costs 3,230,867$              3,230,867$          3,230,867$          100.00%

Victor Valley College Regional Public Safety Training Center

Total RPSTC 31,930,956$            31,930,956$       31,930,956$        100.00%

Victor Valley College Workforce Development Center - Phase 1
Total Workforce Development Center 11,324,985$            11,016,624$       11,016,624$        100.00%

Main Campus

Hesperia Site 36,917$                   37,652$               37,652$                100.00%

3,800,000$              3,535,675$          3,535,675$          100.00%

14,400,000$           11,327,136$        11,327,136$        100.00%

Main Campus Solar CPV (Bond only) 2,557,322$              3,001,963$          3,001,963$          100.00%

6,500,000$              6,600,000$          6,154,747$          93.25%
 - Agriculture 100,000$             

One Stop 19,829$                   7,833,502$          200,325$              2.56%
Main Campus Other

BUDGET 10,077,774$           9,311,746$          9,311,747$          

2,007,916$              2,007,915$          2,007,915$          100.00%

  Energy Projects 1,868,547$              1,765,912$          1,765,912$          100.00%

2,833,125$              2,470,092$          2,470,092$          100.00%

630,570$                 544,945$             544,945$              100.00%

488,405$                 488,405$             488,405$              100.00%

  Program Consultants 312,755$                 312,755$             312,755$              100.00%

  Program Manager 1,132,817$              1,132,817$          1,132,817$          100.00%

  Legal Fees 98,997$                   98,997$               98,997$                100.00%

  Architectual/Engineering/Testing 348,304$                 348,304$             348,304$              100.00%

  Other 356,338$                 141,604$             141,604$              100.00%

140,060,871$         140,132,467$     131,954,037$      94.16%BOND JJ FUND TOTALS

Measure JJ Bond Program Reconciled Budget Summary Report

As of 09/30/2017

Health Science Building Expansion

Vocational Complex Expansion/Renovation

  Solar Covered Parking

  Campus Roadway & Parking Lot Improvements

  Gymnasium HVAC Upgrades

  Campus I.T. Upgrades

Music Building Code Compliance & Renovation


