
INCOME
SERIES 1 

REVENUES

EXPENDED      

TO‐DATE

%

EXPENDED
Bond Series 1A May 7, 2009 54,004,963$        

Bond Series B (BABS) May 7, 2009 12,000,000$        

Bond Series 1C June 23, 2009 70,017,065$        

Bond Interest  (Received) 4,342,030$          
Subtotal 140,364,058$      $140,347,141 99.99%

BUDGET/EXPENSE
ORIGINAL 

BUDGET

REVISED 

BUDGET

EXPENDED      

TO‐DATE

%

EXPENDED
11/22/2019

Available Program Contingency 3,975,875$               (0)$                          ‐$                        0.00%
1997 Certificate of Participation  52,206,346$             52,206,346$         52,206,346$         100.00%

Other Bond Related Costs 3,230,867$               3,230,867$           3,230,867$           100.00%

Victor Valley College Regional Public Safety Training Center

Total RPSTC 31,930,956$             31,930,956$         31,930,956$         100.00%

Victor Valley College Workforce Development Center ‐ Phase 1
Total Workforce Development Center 11,324,985$             11,016,624$         11,016,624$         100.00%

Main Campus

Hesperia Site 36,917$                     37,652$                 37,652$                 100.00%

3,800,000$               3,535,675$           3,535,675$            100.00%

14,400,000$             11,327,136$         11,327,136$         100.00%

Main Campus Solar CPV (Bond only) 2,557,322$               3,001,963$           3,001,963$            100.00%

6,500,000$               6,605,884$           6,605,884$            100.00%
 ‐ Agriculture 100,000$              

One Stop 19,829$                     8,059,209$           8,142,292$            101.03%
Main Campus Other

BUDGET 10,077,774$             9,311,746$           9,311,747$           

2,007,916$               2,007,915$           2,007,915$            100.00%

  Energy Projects 1,868,547$               1,765,912$           1,765,912$            100.00%

2,833,125$               2,470,092$           2,470,092$            100.00%

630,570$                   544,945$               544,945$               100.00%

488,405$                   488,405$               488,405$               100.00%

  Program Consultants 312,755$                   312,755$               312,755$               100.00%

  Program Manager 1,132,817$               1,132,817$           1,132,817$            100.00%

  Legal Fees 98,997$                     98,997$                 98,997$                 100.00%

  Architectual/Engineering/Testing 348,304$                   348,304$               348,304$               100.00%

  Other 356,338$                   141,604$               141,604$               100.00%

140,060,871$          140,364,058$      140,347,141$       99.99%BOND JJ FUND TOTALS

Measure JJ Bond Program Reconciled Budget Summary Report

As of 11/22/2019

Health Science Building Expansion

Vocational Complex Expansion/Renovation

  Solar Covered Parking

  Campus Roadway & Parking Lot Improvements

  Gymnasium HVAC Upgrades

  Campus I.T. Upgrades

Music Building Code Compliance & Renovation


