
INCOME
SERIES 1 

REVENUES
EXPENDED          
TO-DATE

%
EXPENDED

Bond Series 1A May 7, 2009 54,004,963$        
Bond Series B (BABS) May 7, 2009 12,000,000$        
Bond Series 1C June 23, 2009 70,017,065$        
Bond Interest  (Received) 4,130,673$          
Subtotal 140,152,701$      $132,655,480 94.65%

BUDGET/EXPENSE ORIGINAL 
BUDGET

REVISED 
BUDGET

EXPENDED          
TO-DATE

%
EXPENDED

12/31/2017
Available Program Contingency 3,975,875$              (0)$                         -$                       0.00%
1997 Certificate of Participation 52,206,346$            52,206,346$        52,206,346$        100.00%
Other Bond Related Costs 3,230,867$              3,230,867$          3,230,867$           100.00%
Victor Valley College Regional Public Safety Training Center

Total RPSTC 31,930,956$            31,930,956$        31,930,956$        100.00%
Victor Valley College Workforce Development Center - Phase 1
Total Workforce Development Center 11,324,985$            11,016,624$        11,016,624$        100.00%
Main Campus
Hesperia Site 36,917$                    37,652$                37,652$                 100.00%

3,800,000$              3,535,675$          3,535,675$           100.00%
14,400,000$            11,327,136$        11,327,136$        100.00%

Main Campus Solar CPV (Bond only) 2,557,322$              3,001,963$          3,001,963$           100.00%
6,500,000$              6,600,000$          6,298,903$           95.44%

 - Agriculture 100,000$              
One Stop 19,829$                    7,853,736$          757,613$              9.65%
Main Campus Other

BUDGET 10,077,774$            9,311,746$          9,311,747$           
2,007,916$              2,007,915$          2,007,915$           100.00%

  Energy Projects 1,868,547$              1,765,912$          1,765,912$           100.00%
2,833,125$              2,470,092$          2,470,092$           100.00%

630,570$                  544,945$              544,945$              100.00%
488,405$                  488,405$              488,405$              100.00%

  Program Consultants 312,755$                  312,755$              312,755$              100.00%
  Program Manager 1,132,817$              1,132,817$          1,132,817$           100.00%
  Legal Fees 98,997$                    98,997$                98,997$                 100.00%
  Architectual/Engineering/Testing 348,304$                  348,304$              348,304$              100.00%
  Other 356,338$                  141,604$              141,604$              100.00%

140,060,871$          140,152,701$      132,655,480$      94.65%BOND JJ FUND TOTALS

Measure JJ Bond Program Reconciled Budget Summary Report

As of 12/31/2017

Health Science Building Expansion

Vocational Complex Expansion/Renovation

  Solar Covered Parking

  Campus Roadway & Parking Lot Improvements
  Gymnasium HVAC Upgrades
  Campus I.T. Upgrades

Music Building Code Compliance & Renovation
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