



December

College Council approved proposal for next steps in response to Campus Climate 2010 and recommended action by Superintendent/President.

Superintendent/President approved as recommended.

January

Discussions for developing recommendations for assessment data management procedures and systems.

Development of process for integrating physical plant operations into program review and resource allocation cycle for planning year 2011-2012.

Development of AP for board development and orientation; implementation of BP 2645.

February

Implement AP 1200.

Development of program review training program.

Discussions to facilitate agreement on SLO practice @ VVC.

Expansion of Early Alert to include use of electronic request by faculty, and implementing and evaluating "Success Contract."

Updating and executing APs 1202 and 3250.

September

Commence review and updating process for Educational Master Plan.

February

Alignment of Technology Plan to Educational Master Plan.